COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 02/ 2019

ESTI MATE SUMVARY 12:38:12
CONTI D: C20686R ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 20686R- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.0 DAYS TI ME ALLOW 52 WORK DAYS
US160 MANCOS HL MP40 TO CORTEZ MP60.853 SH 145 MPO to 1.3  PERCENT TIME:  53.85 ORI G TI ME ALLON 52 WORK DAYS
PRQJECT NO. NHPP1601- 076
US 160 MESA VERDE CHI PSEAL
NAME OF ROAD:
PRQJECT COUNTI ES: MONTEZUMA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 20/ 2019 DATE TI ME STARTED 06/03/2019
2273 RI VER ROAD DATE LET 02/ 21/ 2019 DATE WORK BEGAN
DATE AWARDED 02/ 28/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/21/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 06/ 03/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,498, 630. 75 PARTI Cl PATI NG $ 1, 613, 230. 02 $ 659, 763. 83
AWARD PRQIECT AMT: $  2,620,142.20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 64.56% TOTAL EARNI NGS 1, 613, 230. 02 659, 763. 83
FUNDS AVAI LABLE: $ 885, 400. 73 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 613, 230. 02 659, 763. 83
TOTAL CLAI M5 $ 0.00 RETAI NAGE -39,302.13 -14,909. 84
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,573, 927. 89 644, 853. 99
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,573, 927. 89 644, 853. 99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 644, 853. 99

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

203- 01597

208- 00002

208- 00020

208- 00103

208- 00105

208- 00106

212- 00006

213-00003

213- 00061

409- 01015

C20686R

20686R-BI D
NHPP1601- 076

ROADWAY

| TEM
DESCRI PTI ON
*Renoval of Pavenent Marking
Pot hol i ng

Erosion Log Type 1 (12 Inch)

Silt Fence

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

Seedi ng (Native)

Ml ching (Weed Free)

Mil ch Tackifier

Cover

Coat Materi al

(Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
92. 000
SF
6. 00000
0. 000
HOUR
550. 00000
0. 000
LF
4.75000
0. 000
LF
1. 80000
0. 000
HOUR
50. 00000
0. 000
HOUR
85. 00000
8. 000
HOUR
370. 00000
0. 000
ACRE
2, 500. 00000
0. 000
ACRE
5, 000. 00000
0. 000
LB
26. 00000
736, 639. 000
5%

0. 80000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

92. 000
0. 000
92. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

468, 748
267, 891.
736, 639

000
000
000
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ESTI MATE RUN 08/ 02/ 2019

2,960

214, 312

.00

.00

.00

.00

.00

.00

00

.00

.00

00

80

12:38:12

AMOUNT

552.

2,960

589, 311.

00

.00

.00

.00

.00

.00

00

.00

.00

.00

20



CONTI D: C20686R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20686R- Bl D ESTI MATE RUN 08/ 02/ 2019
PRQIECT: NHPP1601- 076 ESTI MATE NO 0002 12:38:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 409-02015 Cover Coat Material (Type I1) 33, 736. 000 0. 000
SY 33, 736. 000 42,170. 00
1. 25000 33, 736. 000 42,170. 00
0065 409-09000 *Mcro-Surfacing Seal Coat 865. 410 92. 890
TON 0. 000 0. 00
445. 00000 92. 890 41, 336. 05
0070 411-10216 Enul sified Asphalt (CRS-2P) 255, 846. 780 138, 196. 510
GAL 117, 650. 270 235, 300. 54
2. 00000 255, 846. 780 511, 693. 56
0075 411-10253 Emul si fied Asphalt (CSS-1H) 47, 954. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0080 614-80385 *Runble Strip 11, 290. 000 0. 000
LF 0. 000 0.00
0. 35000 0. 000 0. 00
0085 626- 00000 *Mobi | i zati on 1. 000 0.505
LS 0. 337 93, 686. 00
278, 000. 00000 0. 842 234, 076. 00
0090 626-01104  *Public Information Services (Tier V) 1. 000 0. 400
LS 0. 300 2,550. 00
8, 500. 00000 0.700 5, 950. 00
0095 627-00013 *Pavement Marking Paint (H gh Build) 4, 200. 000 0. 000
GAL 0. 000 0. 00
27.00000 0. 000 0. 00
0100 627-00013  *Pavenment Marking Paint (Hi gh Build) (Tenporary) 4, 700. 000 1,314. 230
GAL 862. 600 23, 290. 20
27.00000 2,176. 830 58,774. 41
0105 627-40012 *Met hyl Met hacryl ate Pavenent Marking (Word 6, 300. 000 0. 000
Synbol ) (1 nl ai d)
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0110 627-40013  *Methyl Methacryl ate Pavement Marking (X Walk Stop 1, 960. 000 0. 000
line)(lnl
A SF 0. 000 0. 00

11. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 630- 00000

0120 630-00001

0125 630-00007

0130 630-00012

0135 630-80341

0140 630-80342

0145 630-80350

0150 630-80355

0155 630-80357

0160 630-80360

0165 630-80380

C20686R

20686R- BI D
NHPP1601- 076

| TEM
DESCRI PTI ON

*Fl aggi ng

*Pilot Car Qperation

*Traffic Control Inspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Vertical Panel

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

3, 300. 000

HOUR
23. 50000
300. 000

HOUR
43. 00000
55. 000

DAY
107. 50000
52.000
DAY

780. 00000
7.000

EACH
37. 75000
91. 000

EACH
37. 75000
30. 000

EACH
27.00000
3. 000

EACH
2, 000. 00000
(B 2.000

EACH
700. 00000
35. 000

EACH
27.00000
350. 000

EACH

2.15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

891. 500
958. 500
1, 850. 000

42.000
75. 750
117. 750

13. 000
9. 000
22.000

18. 000
12. 000
30. 000

3.500
0. 000
3.500

41.500
4. 000
45. 500

2.500
0. 000
2.500

1.500
0. 000
1.500

1. 000
0. 000
1. 000

12. 500
5. 000
17.500

100. 000
75. 000
175. 000
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22,524

3, 257

967.

9, 360

151.

135.

161.

75

25

00

.00

00

.00

.00

.00

12:38:12

AMOUNT

43, 475

5,063

2,365

23, 400

132.

1,717

67

3, 000

700

472.

376.

00

25

00

00

13

63

50

00

00

50

25



CONTI D:

C20686R
20686R- BI D
NHPP1601- 076

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5
ESTI MATE RUN 08/ 02/ 2019

CAT NO0200

0170

0175

0176

0180

0185

0190

0195

0200

630- 80511

630- 85041

900- 00006

700-70010

700- 70023

700- 70034

700-70111

700- 70380

CAT NO0400

0205

0210

620- 00001

620- 00020

| TEM
DESCRI PTI ON
ROADWAY
*Mbbi | e Pavenent Marking Zone

*Mobi | e Attenuator

Added Item (Dol lar)/ Price Reduction Type 1 and Type 2

Chips (Quality Issue)

F/ A M nor

Cont r act

Revi si ons

F/ A On-The-Job Trai nee

Surface Course Mintenance

F/ A Pavenent

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Cass 1)

*Sanitary Facility

ESTI MATE NO. 0002 12:38: 12
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
65. 000 18. 000
DAY 12. 000 7, 800. 00
650. 00000 30. 000 19, 500. 00
-1, 262. 460 0. 000
DoL -1, 262. 460 -1, 262. 46
1. 00000 -1, 262. 460 -1, 262. 46
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 400. 000 0. 000
FA 2, 400. 000 2, 400. 00
1. 00000 2, 400. 000 2, 400. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 2,472,130.75$ 659, 763.83 $ 1, 588, 230. 02
1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 26, 500.00 $ 0.00$  25,000.00
PRQJECT TOTAL CURRENT AMI $ 2,498,630.75% 659, 763.83 $ 1, 613, 230. 02



